



Northern Kentucky Water District Projects Under Construction - April 2019

Project Name	Project Type	City	Location	Estimated Construction Period
Echo Hills and Licking Pike WMR	Water Main Replacement	Campbell County	Echo Hills {#9565 Echo Hills to Licking Pike} and along Licking Pk. from Echo Hills to the entrance of Campbell County High School	May 2018 to April 2019
Rossmoyne, Druid, & Warwick WMR	Water Main Replacement	Crestview Hills	Rossmoyne Ave. {Vernon Ct. to Druid Ln.}, Druid Ln., and Warwick Ct.	March 18, 2019 to May 27, 2019
Devon Tank Painting	Facility Improvements	Florence	NKWD Property at 8176 Dixie Hwy.	September 10, 2018 to Spring 2019
Alexander Circle (Cochran Avenue) WMR	Water Main Replacement	Fort Thomas	Cochran Ave. {Pearson St. to Alexander Cir.}, Pearson St. {S. Fort Thomas Ave. to Cochran Ave.}, and Alexander Cir. {Cochran Ave. to end of street}	November 2018 to May 2019
FFTP Lab Standby Power	Facility Improvements	Fort Thomas	NKWD Property on Alexandria Pk.	September 5, 2018 to July 2, 2019
North Fort Thomas Avenue (Lincoln to Covert Run) WMR	Water Main Replacement	Fort Thomas	N. Ft. Thomas Ave. {Lincoln Rd. to Covert Run Pike}	April 1, 2019 to July 30, 2019
Rossford Tank Painting	Facility Improvements	Fort Thomas	NKWD Property along Rossford Ave.	April 15, 2019 to May 30, 2019
Cox Road and Oliver Road (KY 2045) WMR	Water Main Replacement	Independence	Cox Rd. {Taylor Mill Rd. to Fowler Creek Rd.} and Oliver Rd. {Fowler Creek Rd. to McCullum Pk.}	March 11, 2019 to October 27, 2019
Ann Street WMR	Water Main Replacement	Newport	Ann St. {8th St. to 12th St.}	April 8, 2019 to August 26, 2019
Parker Road and Ridge Place WMR	Water Main Replacement	Newport	Parker Rd. {New Linden Rd. to Ridge Pl.} and Ridge Pl.	March 18, 2019 to August 15, 2019